

## Cambodia Project 2013 update as of end May 2013

**Location:** Bot Romdual, Prahos Kbal and Ptea Rong Villages, Ptea Rong commune, Kravanh district, Pursat

**Main Project Components:** Water provision & home gardening, microcredit, cow bank and education.

### Project Progress:

#### **1) Provision of clean water through wells (55 wells/year)**

	TARGET	completion of rings installation	coverage	Observation
Bot Romdual	10	10	100%	Home gardening have already started. Only rings installation was completed. The cement apron as usually is planned to install after the raining season, starting from October to December 2013.
Prahos Kbal	20	20		
Ptea Rong	20	20		
Kandal	5	5		
Total	55	55		

#### **2) Microcredit (cash)**

	TARGET	New SHG formed	Total members	Cash loans disbursed	coverage
Bot Romdual	5	2	11	USD	
Prahos Kbal	5	2	12	USD	
Ptea Rong	5	2	9	USD	
Total	15	6	32	USD	

These 32 new groups just started their meeting. They plan to take the loan to extend their business the next few months.

#### **3) Cattle bank (Plan to distribute in August 2013)**

	TARGET	Cattle to be disbursed in August 2013	coverage
Bot Romdual	0	0	
Prahos Kbal	0	0	
Ptea Rong	0	0	
Total	0	0	

#### **4) Education:**

	No. classrooms	Budget	
Prahos Kbal primary school ( three class rooms)	Grade 1,2,3,4,5,6 and 7 = 230 students ( 133 females, 97 males)	USD 31,530	Completed April 2013